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Lista constantemente atualizada com cerca de 400 titulos em gerenciamento de projetos, separados por assunto,
em Portugués e em Inglés. Desse modo, quem necessitar pode ter acesso a um conjunto muito abrangente de
livros sobre gerenciamento de projetos, programas, portfolio e assuntos correlacionados.

Como a dindmica dos langamentos nessa area € muito grande, a ideia € que cada leitor possa contribuir sugerindo
novos titulos para inclusédo, atualizando e corrigindo os titulos atuais. E que os autores de novos titulos postem
comentarios informando sobre o langamento, de modo que a lista seja constantemente atualizada.

Aguardo suas contribuicdes.

Os titulos estdo divididos pelos seguintes assuntos:

e Gerenciamento de projetos em geral

e Selecao de projetos / analise de investimentos
e Gerenciamento da integracdo

e Gerenciamento do escopo

e Gerenciamento do tempo

e Gerenciamento dos custos

e Gerenciamento do valor agregado

e Gerenciamento da qualidade

e Gerenciamento dos recursos humanos
e Gerenciamento da comunicacéo

e Gerenciamento das partes interessadas
e Gerenciamento dos riscos

e Gerenciamento das aquisicdes

* Etica e conduta profissional

¢ Project Canvas
e Gerenciamento de portfolio
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e Gerenciamento de programas

e Escritério de gerenciamento de projetos

e Maturidade em gerenciamento de projetos
e Gerenciamento de projetos de TI

¢ Gerenciamento de projetos de construcdo
e Gerenciamento de projetos de governo

e Estudos de caso

e Gestdo do conhecimento

e Preparacao para a certificacdo PMP

e Preparacédo para a certificacdo CAPM

» Métodos Ageis

® Prince 2

e MS Project

A lista completa em PDF também pode ser baixada aqui.

GERENCIAMENTO DE PROJETOS EM GERAL
EM PORTUGUES

® PMI. Um guia do conhecimento em gerenciamento de projetos. Guia PMBOK® 5a. ed. EUA: Project
Management Institute, 2013.

® BRUZZI, D. G., Geréncia de Projetos. Editora Senac, 2008.

® CASAROTTO F., Nelson, FAVERO, José Severino, CASTRO, Jodo Ernesto E. - Geréncia de Projetos /
Engenharia Simultanea. Ed. Atlas, 1999.

® CLELAND, David I.; IRELAND, Lewis R. Gerenciamento de Projetos. Rio de Janeiro, LTC, 2007.

® CLEMENTS, James P; GIDO, Jack. Gestéo de Projetos. Taducéo de Vertice Translate. 3.ed. S&o Paulo:
Thomson Learning, 2007.

® DINSMORE. AMA - Manual de Gerenciamento de Projetos. Brasport, Rio de Janeiro, 2009.

® DINSMORE, Paul C. Gerenciamento de Projetos: como gerenciar seu projeto com qualidade, dentro do
prazo e custos previstos. Rio de Janeiro : Qualitymark, 2004

®* DINSMORE, Paul C. Transformando Estratégias Empresariais Através de Geréncia por Projetos.
Qualitymark Ed.,1999

® GASNIER, Daniel. Guia Pratico para Gerenciamento de Projetos. Instituto IMAM, Sao Paulo, 2000.

* HARPER-SMITH, P.; DERRY, S. Via Expressa para o Sucesso em Gerenciamento de Projetos. Porto
Alegre: Bookman, 2011.

® KEELLING, Ralph. Gestéo de Projetos. Sao Paulo: Saraiva, 2002. 293 p.

® KERZNER, Harold. Gestao de Projetos: as melhores praticas. New York: John Willey & Sons., 2009.

® KERZNER, Harold. O Que os Executivos Precisam Saber Sobre Gerenciamento de Projetos. Ed.
Bookman, 2011.

* LIMMER, Carl Vicente. Planejamento, Orcamentacao e Controle de Projetos e Obras, Editora LTC, 1997

¢ LUCK, Heloisa. Metodologia de projetos: uma ferramenta de planejamento e gest&o. 3.ed. Petrdpolis:
Vozes, 2004.

® | OPEZ, Ricardo Aldabé. Gerenciamento De Projetos - Procedimento Basico e Etapas Essenciais. 144,
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Artliber

* MATHIAS, Washington F. Projetos: Planejamento, Elaboragéo e Analise. Sdo Paulo: Atlas, 1996.

* MAXIMIANO, Antdnio Cesar Amaru. Administracao de Projetos — Como transformar ideias em resultados.
423, Ed. Editora Atlas SA, S&o Paulo, 2010.

* MENDES, Jodo R. B. Gerenciamento de Projetos — Na visdo de um gerente de projetos. Editora Ciéncia
Moderna.

® MENEZES, Luis César de Moura. Gestao de Projetos. 22 Edicdo. Sdo Paulo: Atlas, 2003.227p.

* MOLINARI, Leonardo. Gest&o de Projetos - Teorias, Técnicas e Praticas. Editora Erica, Rio de Janeiro,
2010.

®* MOURA, D. G. e BARBOSA, E.F. Trabalhando com Projetos: Planejamento e Gestao de Projetos
Educacionais, 52. Ed. Ed. Vozes, Petrépolis - RJ, 2010

® NEWTON, Richard. O gestor de projetos 22 edi¢do. Pearson, 2013

* NOCERA, Rosaldo de Jesus. Gerenciamento de Projetos -Teoria e Pratica. RIN, Rio de Janeiro, 2009

® PORTNY, Stanley E. Gerenciamento de Projetos para Leigos. 22 edicdo. Alta Books, 2013

® PRADO, Darci. Gerenciamento de Projetos nas Organiza¢bes. EDG, 2003.

® RABECHINI JUNIOR, Roque. O Gerente de Projetos na Empresa. S&o Paulo:Atlas, 2005. 209p

® VALERIANO, Dalton L. Geréncia em Projetos: Pesquisa, Desenvolvimento e Engenharia. S&do Paulo:
Makron Books, 1998.

®* VALERIANO, Dalton. Moderno Gerenciamento de Projetos. Sao Paulo: Prentice Hall, 2005. 253 p

® VALLE, A.; SOARES, C.A.; FINOCCHIO, J.; SILVA, L. Fundamentos do Gerenciamento de Projetos. 22.
ed. Rio de Janeiro: FGV Editora, 2010.

®* VARGAS, Ricardo V. Manual pratico do plano do projeto. 42. ed. — Rio de Janeiro — Brasport, 2009.

® VARGAS, RicardoV. Gerenciamento de Projetos: Estabelecendo Diferenciais Competitivos 62 Edicdo. Rio
de Janeiro: Brasport, 2005.

® VERZUH, Eric. MBA Compacto: Gestdo de Projetos. Campus. Rio de Janeiro, 2000.

® XAVIER, Carlos Magno da Silva; VIVACQUA, Flavio Ribeiro; MACEDO, Otualp Sarmento; XAVIER, Luiz
Fernando da Silva. Metodologia de gerenciamento de projetos — Methodoware. 32. ed. — Rio de Janeiro —

Brasport, 2014.

EM INGLES

® PROJECT MANAGEMENT INSTITUTE. A Guide to the Project Management Body of Knowledge
(PMBOK® Guide). Fifth Edition. Pennsylvania: PMI, 2013.

® ADAMS, John, et al Principles of Project Management. Newton Square: Project Management Institute,
1997

* ADAMS, John, et al Managing by Project Management. New York: univ Tech, 1983, 168 p.

® ARCHIBALD, Russell; Archibald, Shane. What Every Executive Team Must Know about Project, Program
& Portfolio Management. Infinity Press, 2012.

® BAKER, Sunny & Kim, Project Management. Alpha books, New York, 1998.

® BAKER, Sunny & Kim, The Complete Idiot's Guide to Project Management, New York, NY: Alpha Books,
1998.

® CABLE, Dwayne & ADAMS, John R. Organizing for Project Management. Upper Darby: Project
Management Institute, 1982

® CLELAND, David I. Project Management: Strategic Design and Implementation. New York, McGraw-Hill,
1999.

® CLELAND, David I.; RAFE, Gary; Mosher, Jeffrey. Annotated Bibliography of Project and Team
Management. Pennsylvania: PMI, 1998.
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® CLELAND, David I. & IRELAND, David. Project Manager’'s Portable Handbook. New York: McGraw-Hill
Inc., 2000.

® COHEN, Dennis; GRAHAM, Robert. The Project Manager's MBA: how to translate project decisions into
business success. San Francisco: The Jossey-Bass Inc., 2001.

® CRAIG, Juana. Project Management Lite: Just Enough to Get the Job Done...Nothing More, Create Space
Independent Publishing Platform, 2012.

® DELUCIA, Jackie; DELUCIA, Al. Recipes for project success. Pennsylvania: PMI, 1999. 120 p.

® DEMARCO, TOM. The Deadline - a novel about Project Management. Dorset House.

* DYER, L. Project Management. Ithaca, N. Y. Cornell University Press. 1976.

® DOBSON, Michael S. The Juggler’s Guide to Managing Multiple Projects. Pennsylvania: PMI, 1999.

®* FANGEL, Morten. Proactive Project Management: How to make common sense common practice. Fangel
Consulting, 2013.

* FRAME, J. DAVIDSON. New Project Management, The. Jossey-Bass Inc, 1994

* FRAME, J. DAVIDSON Managing Projects in Organizations. Jossey-Bass Publishers, San Francisco,
USA, 1995.

e GIDO, J. An Introduction to Project Planning. Schenectady, N. Y.: Project Planning
Associates, 1984.

® GOODPASTURE, John C. Managing Projects for Value, Management Concepts, 2002

® GOROG, Mihaly; SMITH, Nigel J. Project Management for Managers. Pennsylvania: PMI, 1999.

® GRAHAM, Nick. Project Management Checklists for Dummies. Wiley, 2014.

® GREER, Michael, The Manager's Pocket Guide to Project Management, Amherst, MA: HRD Press, 1999.

* HARRIN, Elizabeth; Peplow,Phil. Customer-Centric Project Management. Gower Publishing Limited.
2013.

® HAYNES, M. E. Project Management: A Pratical Guide for Success — Revised Edition. Crisp Publications,
1999.

* HARTMAN, Francis T. Don't park your brain outside: a practical guide to improving shareholder value with
smart management. Pennsylvania: PMI, 2000. 407 p.

® |BBS, C. William; KWAK, Young-Hook. Benefits of Project Management; financial and organizational
rewards to corporations. Pennsylvania: PMI, 1997. 90 p

® |BBS, William & REGINATO, Justin. Quantifying the Value of Project Management. Newton Square:
Project Management Institute, 2002.

* KERZNER, H. Applied Project Management: best practices on implementation. NY: John Wiley & Sons.
2000. 534 p.

® KERZNER, Harold. Project Management: a systems approach to planning, scheduling, and controlling.
10a edicdo. New York: John Willey & Sons., 2009.

® KERZNER, Harold. In Search of Excellence in Project Management: Successful Practices in High
Performance Organizations. New York: Van Nostrand Reinhold, 1998.

® KERZNER, Harold; Saladis , Frank P.; Value-Driven Project Management, Wiley, 2009

¢ KESZBOM, Deborah S.; Schilling, Donald L.; & Edward, Katherine A. Dynamic Project Management.New
York,NY: John Wiley & Sons, 1989.

® KLIEM, Ralph L.; LUDIN, Irwin S. Tools and tips for today's project manager.Pennsylvania: PMI, 1999.
221 p.

® KOZAK-HOLLAND, Mark. Project Management Blunders: Lessons from the Project that Built, Launched
and Sank Titanic. Multi-Media Publications Inc. 2012

® | EVINE, Harvey A.; Practical Project Management: Tips, Tactics and Tools, Osborne/ McGraw-Hill
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® | EWIS, James P., The Project Manager's Desk Reference : A Comprehensive Guide to Project Planning,
Scheduling, Evaluation, Control & Systems.

® | EWIS, James P., Fundamentals of Project Management. New York: AMACOM, 1997.

® | OCK, Dennis, Project Management. New York: Wiley, 1996.

® MANTEL, Samuel J. et al. Project Management in Practice. John Wiley & Sons. Inc. 2001.

® MEREDITH, Jack R. & MANTEL, Samuel J. Project Management: a managerial approach. New York:
John Willey & Sons Inc, 2005.

® MORREALE, Richard. Top-Gun Project Managers; 8 Strategies for Reaching the Top of the PM
Profession. Multi-Media Publications Inc. 2011.

® NEWELL, Michael W; GRASHINA, Marina N. The Project Management Question and Answer Book.
AMACOM, 2004

® PINTO, Jeffrey K.; TRILAER, Jeffrey W. Essentials of Project Control. Pennsylvania: PMI, 1999.

® PMI, Project Management Experience and Knowledge Self-Assessment Manual. Newtown Square:
Project Management Institute, 2000.

® PORTNY, Stanley E. Project Management For Dummies. For Dummies; 4 edition (April 22, 2013).

® SHTUB, A.; BARD, J.F.; GLOBERSON, S. Project Management:Engineering, Technology and
Implementation. New Jersey: Prentice Hall. 1994. 634 p.

® STUCKENBRUCK, Linn C. (Ed.), The Implementation of Project Management: The Professional's
Handbook, Upper Darby, PA: Project Management Institute, & Reading, MA: Addison-Wesley Publishing

Co., 1981 [12th printing, 1995].

® TAYLOR, James. A Survival Guide for Project Managers. New York: American Management Association
(AMACOM), 2002.

® THIRY, Michel. Framework for value management practice. Pennsylvania: PMI, 1997.

® THOMAS, Janice. Selling Project Management to Senior Executives: Framing the Moves that Matter.
PMI, 2003.

® THOMSETT, M. C. The Little Black Book of Project Management. New York: Amacom, 1990.

® TURNER, Rodney. Handbook of Project-Based Management, 4th Ed.McGraw-Hill, 2014.

® VERZUH, Eric. The Fast Forward MBA in Project Management. John Wiley & Sons, Inc. Third Edition,
2008.

® WEISS, J. & WYSOCKI, R. K. 5-Phase Project Management: A practical Planning and Implementation
Guide. Perseus Books Publishing, 1992.

* WESTNEY, Richard E. Computerized management of multiple small projects: planning, task & resource
scheduling, estimating, design optimization, and project control. New York: Marcel Dekker, 1992.

* WIDEMAN, R. Max. A Management Framework for Project, Program and Portfolio Integration. Vancouver
Canada: Trafford Publishing, 2004.

® WYSOCKI, R. K., BECK, R. & CRANE, D. B. Effective Project Management: How to Plan, Manage, and
Deliver a Project on Time and Within Budget. New York: John Wiley, 2000.

SELECAO DE PROJETOS / ANALISE DE INVESTIMENTOS
EM PORTUGUES
e BUARQUE, C. Avaliacdo Econémica de Projetos — Campus — 1984
e FINNERTY, John D. Project Finance - Engenharia Financeira Baseada em Ativos,

Qualitymark, 1999
e LAPPONI, Juan C. Projetos de investimento na empresa. S&o Paulo: Elsevier Editora
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Ltda, 2007

MOTTA, Regis R.; CALOBA, Guilherme M. Andlise de investimentos: tomada de
decisdes em projetos industriais. Sao Paulo: Atlas, 2002.

PAULO, Goret P. et al. Viabilidade econdmico-financeira de Projetos. 32. ed., FGV
Editora, 2010.

SHERIDAN, Titman; MARTIN, John D. Avaliacédo de Projetos e Investimentos
(valuation). Traducé&o Luiz Eduardo Brandao. Bookman, 2010.

EM INGLES

BRANNOCK James W. Business Case Analysis — Examples, Concepts and
Techniques. Plant City: STS Publications, 2004.

CARLBERG, Conrad. BUSINESS ANALYSIS WITH MICROSOFT® EXCEL®.
Indianapolis: QUE Publishing, 2007.

CAPPELS, Thomas M. Financially Focused Project Management. isbn : 1932159096.
CLIFTON, D. S. Project Feasibility Analysis. New York: Wiley, 1975.

GAMBLES, lan. Making the Business Case — Proposals that Succeed for Projects that
Work. Surrey: Gower Publishing, 2009.

PHILLIPS, J.J; PHILLIPS, P.P. Show me the Money: How to Determine ROI in People,
Projects and Programs. San Francisco: Berrett-Koehler Publishers, 2007.

SHARPE, Cat. How to Conduct a Cost-Benefit Analysis, ASTD 1998

GERENCIAMENTO DA INTEGRACAO

CAMERON, Esther; GREEN, Mike. Making sense of change management: a complete
guide to the models, tools and techniques of organizacional change. USA: Kogan Page
Limited, 2009.

CONNER, Daryl R. Gerenciando na velocidade da mudanga. Rio de Janeiro: Infobook,
1995.

DEWEAVER, Mary F. and Gillespie, Lori C., Real-World Project Management: New
Approaches for Adapting to Change and Uncertainty. New York: Quality Resources,
1997.

HARRINGTON, James; CONNER, Daryl; HORNEY, Nicholas. Project Change
Management, McGraw-Hill, 2000

HARRINGTON H. J., Conner, Daryl. Project Change Management. McGraw-Hill
Companies 1999.

LOVE, Neil; BRANT-LOVE, Joan. Project sponsor guide. Pennsylvania: PMI, 2000. 79
p.

MARTIN, Michael G. Delivering Project Excellence with the Statement of Work,
Management Concepts, 2003

PMI. Framework for Project and Program Management Integration. Pennsylvania: PMI,
1991. 1 v. (The PMBOK Handbook Series, 1).

PROJECT MANAGEMENT INSTITUTE. Practice Standard for Project Configuration
Management . Newtown Square: Project Management Institute, 2007.

WIEGERS, Karl E., Practical Project Initiation: A Handbook with Tools, Microsoft Press,
2007
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GERENCIAMENTO DO ESCOPO
EM PORTUGUES

e SOTILLE, Mauro et al. Gerenciamento do Escopo em Projetos. Rio de Janeiro:
Fundacédo Getulio Vargas, 32 Edi¢cao, 2014.

¢ XAVIER, Carlos Magno da Silva. Gerenciamento de Projetos - Como definir e controlar
0 escopo do projeto. Editora Saraiva, 22 Edi¢cao, 2008.

EM INGLES

¢ JONASSON, Han. Determining Project Requirements, Auerbach Publications, 2007.

¢ HAUGAN, Gregory T. The Work Breakdown Structure in Government Contracting,
Management Concepts, 2003.

¢ HAUGAN, Gregory T. Effective Work Breakdown Structures (The Project Management
Essential Library Series), 2002.

¢ MARTIN, Michael G. Delivering Project Excellence with the Statement of Work,
Management Concepts, 2003.

e MILLER, Dennis P. Building Your Project Work Breakdown Structure - Visualizing Your
Objectives, Deliverables, Activities and Schedule.

* NARAYANA, Shyamkumar, Practical Guide to Project Scope Management, BookSurge
Publishing, 2008.

¢ NORMAN, Eric et. al.,, Work Breakdown Structures — The Foundation for Project
Management Excellence.

¢ PROJECT MANAGEMENT INSTITUTE. Practice Standard for Work Breakdown
Structures—Second Edition. Newtown Square: Project Management Institute, 2006.

e PRITCHARD, Carl L. Nuts and Bolts Series 1: How to Build a Work Breakdown
Structure.

e U. S. DEPARTMENT OF DEFENSE. DoD Handbook — Work Breakdown Structures -
MIL-HDBK-881-2, 1998.

¢ YOUNG, Ralph R., Project Requirements: A Guide to Best Practices, Management
Concepts, 2006 .

GERENCIAMENTO DO TEMPO
EM PORTUGUES

e BARCAUI, A; BORBA, D.; SILVA, |.; NEVES, R. Gerenciamento do Tempo em
Projetos. 32 Edicao, Rio de Janeiro: FGV Editora, 2014.

e BOITEAUX, COLBERT DEMARIA, PERT/CPM/ROY e outras técnicas de programacao
e controle — Editora LTC, 1985.

¢ CURKIERMAN, Saloméo. Planejando para o futuro: O modelo PERT/CPM aplicado a
projetos. Reichmann & Affonso Ed. 2000.

e De MARCO, Tom. Controle de Projeto de Software: Gerenciamento, Avaliacao e
Estimativa. Rio de Janeiro: Editora Campus, 1991.

e GOLDRATT, Eliyahu M. Corrente Critica. Editora Nobel, 1998.
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¢ MOSCHIN, Jonh, S. Exa., O Prazo, Qualitymark Editora, 2012.

e PRADO, Darci. PERT/CPM. EDG. 1998.

e SCARPARO, Antonio S. Administracdo de projetos aplicando analise de redes: (PERT-
CPM) Séo Paulo: McGraw-Hill do Brasil, 1976.

e SILVA, IVALDO M. DA, et alii. Gerenciamento do Tempo em Projetos, Editora FGV,
2006.

* VARGAS,Ricardo, Andlise de Valor Agregado em Projetos - Revolucionando o
gerenciamento de custos e prazos, Brasport

EM INGLES

e BELANGER, T. C. How to Plan Any Project: A Guide for Teams (and Individuals)
Second Edition. Sterling: The Sterling Planning Group, 1995

* BUMLAN, P.J. Precedence Networks for Project Planning and Control. New York.
McGraw-Hill, 1972.

e GOLDRATT, Eliyahu M. Critical Chain. Great Barrington: The North River Press, 1997.

e KELLEY, Robert M. Planning Techniques (Basic and Advanced): A Graphic, Self-
Checking Planning Method. Kettering: Kelley Communications Development, 1988.

e LEACH, Lawrence. Critical Chain Project Management. Long Beach: 29th Annual
Project Management Institute, Seminars & Symposium, 1998.

e LEWIS, James P. Project Planning, Scheduling & Control. Chicago: Irwin Professional
Publishing, 1995.

e LOCKYER,K., Gordon, J., Critical path analyses and project network techniques,
Pitman, 1991

e MULVANEY, J. Analysis Bar Charting: a simplified critical path analysis technique.
Bethesda: Management Planning and Control Systems, 1969.

e NEWBOLD, Robert C. Project Management in the Fast Lane: Applying the Theory of
Constraints

e PROJECT MANAGEMENT INSTITUTE. Practice Standard for Scheduling . Newtown
Square: Project Management Institute, 2007.

e WEBER, Sandra C., Scheduling Construction Projects: Principles and Practices,
Prentice Hall, 2005.

GERENCIAMENTO DOS CUSTOS
EM PORTUGUES
e BARBOSA, M.C. et al. Gerenciamento de Custos em Projetos. Rio de Janeiro: Editora
FGV, 2013.
e STABILE, Miguel. CUSTOS NA CONSTRUGCAO. Editora Boletim de Custos, 1996.
e LIMMER, Karl Vincent. Planejamento, Orcamentacéo e Controle de Obras. Editora LTC.
EM INGLES

e CAPPELS, Thomas. Financially Focused Project Management. J. Ross Publishing,
2003
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¢ RAD, Parviz F. Project Estimating and Cost Management — Management Concepts,
2002

e STEWART, R. Cost Estimating. New York: John Wiley&Sons, 1991.

e PINTO. Jeffrey.; TRAILER, Jeffrey. Essentials of Project Control. Newton Square: 1999

GERENCIAMENTO DO VALOR AGREGADO

¢ BRANDON JR, D. M. (1998). Implementing Earned Value Easily and Effectively. Project
Management Journal, vol 29/2. Philadelphia.

e BUDD, Charles I.; Budd Charlene S.; A Practical Guide to Earned Value Project
Management, 2nd edition, Management Concepts, 2009

e CHRISTENSEN, D. S. (1998) The Cost and Benefits of The Earned Value Management
Process. Acquisition Review Quartely.

e FLEMING, Quentin W.; KOPPELMAN, Joel M. Earned value; project management. 2.
ed.Pennsylvania: PMI, 2000. 212 p.

e LEWIS, James P. Project Planning, Scheduling & Control, 3rd Edition, McGraw-Hill,
2001

e PROJECT MANAGEMENT INSTITUTE. Practice Standard for Earned Value
Management - Second Edition. Newton Square: Project Management Institute, 2012.

e THIRY, Michel. Framework for value management practice. Pennsylvania: PMI, 1997.
112 p.

e VARGAS, Ricardo Viana. Analise de Valor Agregado em Projetos. 62. Edicao, Brasport,
2013.

GERENCIAMENTO DA QUALIDADE EM PROJETOS
EM PORTUGUES

e ABNT, NBR ISO 10.006 - Diretrizes para a qualidade em empreendimentos, 2006.

e CORTES, Mario Lucio. Modelos de Qualidade de Software. Campinas: UNICAMP,
2001.

e FERREIRA, Alipio do Amaral. Comunicacao para a Qualidade. Rio de Janeiro:
Qualitymark, 2004. 145p.

e KUME, Hitoshi. Métodos Estatisticos para Melhoria da Qualidade, Gente.

e ROBLES Jr., Antonio. Custo da Qualidade: Aspectos Econdmicos da Gestao de
Qualidade e da Gestdo Ambiental. Sdo Paulo: Atlas, 2003. 157p.

e TERRIBILI FILHO, A. Indicadores de gerenciamento de projetos: monitoracao continua.
Séo Paulo, M. Books do Brasil, 2010. 136p.

EM INGLES

e CHENEY, Scott. Benchmarking, Scott Cheney, ASTD 1998

¢ DARNALL, Rusell W. World's greatest project; one project team on the path to quality.
Pennsylvania: PMI, 1996. 173 p

¢ IRELAND, Lewis R. Quality Management for Projects and Programs. Pennsylvania:
PMI, 1991. 1v.
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¢ |[SO 9001: 2000 Quality Management System Design, Jay J. Schlickman, Artech House,
2003

e JURAN, J.M. Juran's Quality Control Handbook: Fourth Edition.New York,NY:
McGraw Hill Book Company, 1952, 1979, 1988.

¢ KLOPPENBORG, Timothy. Managing Project Quality. Management Concepts, 2002.

¢ ROSE, Kenneth H. Project Quality Management - Why, What and How J. Ross
Publishing. 2005

e SHUSTER, H. David. Teaming for quality; the right way for the right
reasons.Pennsylvania: PMI, 2000.

GERENCIAMENTO DOS RECURSOS HUMANOS EM PROJETOS

EM PORTUGUES

® BARCAUI, André. Gerente também é Gente: Um Romance sobre Geréncia de Projetos. Rio de Janeiro.
Ed.Brasport, 2006.

® CAUDRON, Shari. O que motiva os empregados. HSM Management. Séo Paulo: v.1, n.1, p.82-86,
mar./abr., 1997.

® DEMARCO, Tom; LISTER,Timothy. Peopleware: como gerenciar equipes e projetos tornando-0s mais
produtivos. Séo Paulo: Mcgraw-Hill, 1990.

® DRUCKER, Peter. Fator Humano e Desempenho. S&o Paulo: Pioneira, 1981.

® DRUCKER, Peter. O Gerente Eficaz. Rio de Janeiro: Guanabara, 1986.

® GONCALVES V., CAMPOS, C. Gestdo de Mudancas - O Fator Humano na Lideranca de Projetos. Rio de
Janeiro: Editora Brasport, 2012.

® HERSEY, Paul; BLANCHARD, Kenneth H. Psicologia para administradores: A teoria e as técnicas da
lideranca situacional. S&o Paulo: EPU, 1986.

® McGREGOR, D. O lado humano da empresa. Sao Paulo: Martins Fontes, 1980.

* MERSINO, Antony. Inteligéncia Emocional para Gerenciamento de Projetos. M. Books. 2009.

® MOLLER, C. O lado humano da qualidade: maximizando a qualidade de produtos e servicos através do
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¢ MAYER, Margery. The Virtual Edge: Embracing Technology for Distributed Project
Team Success. Newtow Square: Project Management Institute, 1998.

e PMI Book of Project Management Forms, The. Upper Darby: Project Management
Institute, 1997.
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Selection, Scoping, Estimation and Management, J. Ross Publishing, 2010

® Office of Government Commerce. Portfolio Management Guide. London: TSO, 2010.
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e BOLLES, Dennis; Hubbard, Darrel. A Compendium of PMO Case Studies: Reflecting
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Environments, Butterworth-Heinemann, January 31, 2005.

PREPARACAO PARA A CERTIFICACAO PMP
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